
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 91-123

AMENDING ORDER 89-160, SITE CLEANUP REQUIREMENTS FOR:

TECHNICAL COATINGS COMPANY AND
BENJAMIN MOORE & COMPANY

FOR THE PROPERTY LOCATED AT:

1000 WALSH AVENUE
SANTA CLARA, SANTA CLARA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region
(hereinafter called the Board) finds that:

1. The Board adopted site cleanup requirements for this site on September 20, 1989
and discharge requirements (NPDES) on March 20, 1991.

2. The dischargers have been diligent in complying with requirements of both
existing Orders.

3. The dischargers will not be able to submit the technical report documenting the
implementation of interim remedial actions for soils by August 31,1991 as required.
The interim remedial actions include implementation of a soil-vapor extraction
system which has not yet been constructed. A vapor-extraction pilot program was
conducted in early 1989, and final design plans for a full-scale vapor-extraction
system were submitted to the Board early in 1991.

4. The vapor-extraction system, not yet constructed, requires: (1) the conversion of 9
existing wells to vapor extraction wells, (2) the installation of 5 or more new vapor
extraction wells, (3) the installation of piping for all extraction wells and a blower,
and a vapor treatment unit, and (4) pre-operational testing of the complete
extraction system, before the required interim remedial actions for soils can be
implemented.

5. The dischargers requested an 18-month delay in implementing remedial actions for
soils. The Board indicated that an 18-month delay was not acceptable, and the
dischargers submitted another request, for a 12-month delay. The dischargers are
required to make major expenditures in time and money in 1991 to close an onsite
evaporation pond, and propose scheduling additional major expenditures, as
would be required to implement remedial actions for soils, for another time such
as 1992.




